Northampton Police Building & Site Committee Meeting
January 10, 2008
Minutes

Members Present: Chief Russell Sienkiewicz, Robert Ostberg, Capt. Joseph Koncas, Lt. Scott
Savino, Officer Mike Allard, Juanita Forsythe, Anthony Patillo, David Pomerantz, Councilor
David Murphy, Councilor David Narkewicz

Also Present: Ray Kinghorn (Pinnacle One), Curtis Edgin, (Caolo & Bieniek Associates, Inc.)

Place: Northampton Senior Center conference room, 67 Conz Street
Start time: 5:00 pm

1. Call to order
Co-Chair Robert Ostberg called the meeting to order at 5:00 P.M.

2. Approval of minutes from December 6, 2007

Councilor Narkewicz reported that committee member Jeanne Hoose was not present due to
illness and was unable to provide the December minutes for today’s meeting because of a
computer malfunction. Approval of said minutes were deferred to a future meeting.

3. Public Comment

Joanne Montgomery of 161 Crescent Street, Florence asked the committee to incorporate a
mature oak tree located off Center Street as part of its site design for the new station because of
the many benefits trees provide (shade, storm water management, etc.). She submitted a letter
with photographs detailing her concerns and ideas.

Paige Bridgens of 16 Fort Hill Terrace, Northampton and a representative of “Tree Stewards of
Northampton” reiterated Ms. Montgomery’s comments about the importance of urban trees
generally and the oak tree located on the proposed project site specifically.

4. Status Reports

CMAR

Chief Sienkiewicz reported that the application for utilizing the Construction Manager at Risk
method approved by the Committee is still pending at the Massachusetts Office of the Inspector
General.

LEED Certification

Curtis Edgin of Caolo & Bieniek Associates referred Committee members to the Leadership in
Energy and Environmental Design (LEED) Consultation proposal prepared by Enermodal
Engineering Limited of Ontario, Canada and recommended proceeding with the “Step One”
Concept Design Phase. This preliminary investigation by Enermodal would help the Committee
determine whether pursuing full LEED design and certification was appropriate and cost effective
for this project.

On this point, Chief Sienkiewicz referenced a letter he received from Don Jepson of Northampton
cautioning the City about the extra bureaucratic expenses that would be incurred on an otherwise
energy efficient building simply to obtain a plaque. Mr. Jepson cited his personal experience
attempting to have a line of sustainably grown engineered wood veneers he markets certified by
the United States Green Building Council (USGBC) for use in LEED projects.



In response to discussion and questions from the Committee, Mr. Edgin explained that Enermodal
was a leader in the field of LEED certification having worked on twenty-one LEED certified
buildings — including public safety facilities like the Northampton project. He was confident that
performance of Enermodal’s proposed “Step One” Concept Design Phase at a cost of $16,100
would provide the Committee with information needed to determine whether pursuing other steps
in its proposal was warranted.

Juanita Forsythe moved that “the Committee amend the Design Services Contract with Caolo and
Bieniek to include the services of Enermodal Engineering Limited to perform the Step One
Concept Design (Tasks 1 and 2) of its Sustainable LEED and Energy Efficiency Consulting for
Northampton Police Building proposal.” Captain Koncas seconded the motion. Co-Chair Ostberg
called for a vote and the motion carried unanimously.

Parking Lot
Chief Sienkiewicz presented a site survey drawing and explained the he was working with State

Senator Rosenberg and the Division of Capital Asset Management (DCAM) on a proposal
involving a lease of the state-owned Gothic Street parking lot to the city that would facilitate
project construction. The lease option was superior to outright transfer of ownership because the
latter would require a full vote of the state legislature and

Mr. Edgin called the Committee’s attention to a 30” brick sewer line crossing both private and
public property at the project site and requested that guidance be sought from the Department of
Public Works on its status. A discussion ensued about how best to address these and other
potential utility and zoning issues early in the design process and Mr. Patillo moved that “the
Committee request and schedule a formal Technical Review meeting for this project with the City
to ensure that issues pertaining to planning, zoning, DPW, Fire, etc. can be identified and
appropriately addressed in the design phase.” Mr. Pomerantz seconded the motion. Co-Chair
Ostberg called for a vote and the motion carried unanimously.

Mr. Patillo agreed to take responsibility for scheduling the Technical Review.

5. Adjournment

Chief Sienkiewicz made a motion that the Committee adjourn its meeting. Mr. Patillo seconded
the motion. Co-Chair Ostberg called for a vote and the motion carried unanimously.

Meeting adjourned at 6:10 pm

Submitted, pending committee approval,
David Narkewicz



